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Facility Yard Solid Waste Cleanup

Material pile is believed to have originated in the mid-1 9 5 0 0 s

Facility had been a typical municipal yard prior to PA DEP
regulations

Per DEP definitions, regulated waste materials (i.e. concrete, wood,
metal, tires, sweepings, etc.)

PA DEP issued the Borough a Notice of Violation (NOV) of the Solid
Waste Management Act in March of 2010

Violation required the Borough to complete clean-up
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Facility Yard Solid Waste Cleanup

Clean-up was expected to cost $1,000,000

Borough Staff and Public Works completed construction bidding and
oversight, resulting in actual clean-up costs of approximately
$300,000

Borough satisfied PA DEP request and resolved the Notice of
Violation

Approximately $100,000 is still required to complete the cleanup
efforts (finish grading and soll stabilization, etc), but this can be
deferred until site redevelopment plans are finalized.

Gilmore & Associates, Inc.




Faclility Yard Solid Waste Cleanup
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